DRAFT

CHANGE ORDER

Document no.

CO-20261022

Created
October 22, 2026

Project	Automatic PDF verification
Provider	North Studio
Client	Example Client

This Change Order records the requested work and proposed terms. It becomes effective only after client approval.

1. REQUESTED CHANGE

Latest edit included in downloaded PDF

2. COMMERCIAL TERMS

Estimated effort	**9.5 hours**
Additional fee	**777.25 EUR**

3. SCHEDULE IMPACT

These additions are outside the agreed scope and require a separate estimate and approval.

4. ADDITIONAL TERMS

SPECIAL TERMS

Written approval before delivery.

BASIS OF ESTIMATE

These additions are outside the agreed scope and require a separate estimate and approval.

DOCUMENT NOTE

These additions are outside the agreed scope and require a separate estimate and approval.

5. CLIENT APPROVAL

APPROVED BY **DATE**